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Title. COSUMNES RIVER FLOODPLAIN ACQUISITION AND MANAGEMENT Budget year: 1999
Co-applicants: Nature Conservancy/Wildlife Conservation Board Statement Quarter: 3rd »
GALFED Proj. #: 9INI4A
Total Estimated Cost of Phase It $1,985,100
Funding from Federal Bay-Delta Account $1,985,100
(In-Kind Services would be listed here if applicable- nate: Detail of the service provide would be included.)
~ Phase I schedule 3 years
Total Project Estimated Completion Date: 3 years PHASE I PHASE 1 PHASEI
(Quarterly Budget) (FY '99 Budget) (Th;ee Year Budget)
Accrued Accrued Remaining ‘Accrued Balance to
. ) Budget Expenditures | Variance ** Budget | Expenditures Balance  ** Budget Expenditures { Compléte  **
Task 1: Acq. Of 2,947 Acres - Cosumnes $51,760 $35,108 | $16.652 $51,760 $51,760 $0 $51,760 $51,760 $0
Schedule: FY '98 through FY ‘02 ’
Percent Work Complete for Task 1: 68% ) 51,760 35,108 16,652 (1) 51,760 51,760 0 51,760 51,760 0
Phase I Total: . $51,760 $35,108 | $16,652 $51,760 $51,760 $0 $51,760 $51,760 $0

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete; the SUBTASK cost rolls-up into the Task Jevel.

** Explanation of Variance in Budget :
(1)  Contract not signed until June 22, 1999,

NOTE: TASK 11S THE ONLY TASK THAT HAS BEEN APPROVED AS OF 6/30/99 - ALL, OTHERS ARE PENDING.
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QUARTERLY PROGRAMMATIC REPORT

Progrém Manager  Spencer Shepherd Phone #415-778-0999 x24

Project Manager Carolyn Kiesling Phone $415-281-0433
CALFED Project # 97-N14A
Quarter Ending June 30, 1999

Deliverables

NOTE: The 97-N14A agreement was not fully executed until June 22, 1999.

. ‘ Date Deliverable
Deliverable Due Date % Complete Complete

Task 1: Acquisition of 2,947 acres in Cosumnes 100% ' 6/99
6/99

Task 2: No longer part of this Scope of Services.
Task 3: Task Order for Task 3 pending as of 6/30/99.

Task 4: Task Order pending.
Narrative

Task 1: Acquisition of 2,947'_ acres in Cosumnes River’s lower floodplain.
Acquisitions complete. CALFED funds partially funded acquisition of the Park, Whaley and

Denier properties. (See copy of final report included with this report.) In addition the Shaw
property and the Bjelland properties were acquired.

TASK 3: Initial clean-up and repair of 5 properties and installation or repair of irrigation |

systems. Plan biological monitoring and conduct biological and archaeological surveys.

TNC has identified subcontractors based on responses to RFPs, however, work has not started on
this task order. The Recipient Agreement for this contract was not signed until June 22, 1999 and
as of June 30, 1999 there is no signed task order for Task 3. The subcontracts have been prepared
and w1ll be subnntted for approval upon execution of the task order.

Task 4: Complete purchase of additional floodplain and floodplam-lmked propertles,
including the Woods property (153 acres).
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There is no signed task order for Task 4, however the Woods acquisition has been completed.
No work has been done on start-up stewardship activities.

Delays: - :

The Recipient agreement was not signed until June 22; 1999. Work has been held up on Task
Order 3 due to lack of a signed Task Order.

Following is an estimate of costs for the next three mohths (July - September, 1999):
Month 1 $13,000 Month 2 $1,000 Month 3 $6,500 Total for Quarter $20,500
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